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Mr. Joseph Joyce
BRAC Environmental Coordinator

U.S. Marine Corps Air Station - E1 Toro
P. O. Box 95001

Santa Ana, California 92709-5001

Dear Mr. Joyce:

REQUEST FOR EXTENSIONS TO THE FEDERAL FACILITY AGREEMENT
(FFA) SCHEDULES, MARINE CORPS AIR STATION (MCAS) El TORO

The Department of Toxic Substances Control (DTSC) has received your letter
dated August 3, 1998, requesting extensions of the deadlines set forth in Appendix A of the
FFA for MCAS E1 Toro. A revised FFA Appendix A schedule dated August 3, 1998
accompanied your letter as Enclosure # 1.

You have requested a 90-day extension to submit the Draft Record of Decision
(ROD) for Operable Unit (OU)-2A (landfill Sites 2 & 17) and OU-2B (landfill Sites 3 &
5). For the record, Sites 2 & 17 are in OU-2B and Sites 3 & 5 are in OU-2C. We presume
you are referring to OUs-2B and 2C in your extension request. You stated as the basis for
an extension the significant volume of comments received during the public comment

period on the Proposed Plan which ended on July 13, 1998.

Based on the reasons provided in your letter and our meeting on August 5, 1998,
we agree that a good cause exists for the extension. DTSC will grant a 90-day extension,
the new due date for submittal of the draft ROD is November 3, 1998.
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If you have any questions, please call Mr. Tayseer Mahmoud, Remedial Project
Manager, at (714) 484-5418.

/  o .ce
cc: Mr. Glenn Kistner, SFD-8-2

Remedial Project Manager
U. S. Environmental Protection Agency
Region IX
Superfund Division (SFD-8-2)
75 Hawthorne Street

San Francisco, California 94105-3901

Ms. Patricia Harmon

Remedial Project Manager
Califomia Regional Water Quality Control Board
Santa Aha Region
3737 Main Street, Suite 500
Riverside, California 92501-3339

Mr. Gregory F. Hurley
Restoration Advisory Board Co-chair
One Newport Place, Suite 1070
1301 Dove Street

Newport Beach, California 92660-2412

Mr. Andy Piszkin
Remedial Project Manager
Naval Facilities Engineering Command
Southwest Division - Code 1831 .AP

t220 Pacific Highway
San Diego, California 92132-5187


